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Agenda
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• Public Outreach 
• South Sound Alliance
• Legislative Direction and Discussion: Funding
• Forecasted Traffic Performance
• Legislative Direction and Discussion: Project Scope
• Next Steps
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Program Schedule to Construction and 
Implementation Plan



April Public Outreach
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• Two open houses:
• 30,000 postcards were sent in addition to emails to 

the project listservs and press releases. 
• 13,000 visits to our websites in April. 
• April 12 – SR 509 Open House at Tyee Education 

Complex
• April 18 – SR 167 Open House at Fife High School
• Approximately 300 people attended the open 

houses. 
• Overall, attendees were supportive of the program 

and projects. 
• Concerns centered around environmental impacts, 

tolling, and duration for implementation.



South Sound Alliance Overview
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South Sound Alliance



Description
• A collaborative that provides a nonpartisan 

platform to discuss, build and implement 
actionable strategies to increase the 
competitiveness of the South Sound region. 



Purpose
• Convene as a multijurisdictional and multi-sectoral

collaborative
• Share and learn about current issues that are of common 

interest 
• Learn about related best practices
• Develop regional strategies to improve the well-being of  

current and future residents
• Build a support network for regional policies that elevate the 

entire South Sound. 
• Reduce competition, create regional alignments  and increase 

ongoing collaboration



Partnership
• Public
• Private
• Nonprofit
• Key community leaders
• Anchor Institutions
• Universities 
• Pierce County and South King County



Governance
• No by-laws
• No letterheads
• Voluntary participation
• No lobbying on behalf of the South Sound Alliance, 

but a place to build coalitions around specific policy 
issues. 

• University  provides support (staffing and research) 
and convenes the meetings for the first two years



Work
• Monthly meetings
• Agenda items are suggested by the 

membership
• Meetings will be no longer 2 hours
• When needed, prior research will be 

conducted, and reading materials will be 
provided



Contacts
• Ali Modarres (modarres@uw.edu)

– 253.692.5706

• Carly Johnson (carlycj@uw.edu) 
– 253.692.5880

mailto:modarres@uw.edu
mailto:carlycj@uw.edu




Legislative Direction and Discussion:
Funding
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Legislative Direction - 2015

In making budget allocations to the Puget Sound Gateway project, the department 
shall implement the project's construction as a single corridor investment.

The department shall develop a coordinated corridor Construction and 
Implementation Plan for SR 167 and SR 509 in collaboration with affected 
stakeholders.

Specific funding allocations must be based on where and when specific project 
segments are ready for construction to move forward and investments can be best 
optimized for timely project completion. Emphasis must be placed on avoiding 
gaps in fund expenditures for either project.
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Legislative Direction – 2017 Update

$93,500,000 of the Connecting Washington account is provided solely for the SR 
167/SR 509 Puget Sound Gateway project. 

Any savings on the project must stay on the Puget Sound gateway corridor until 
the project is complete. 
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Puget Sound Gateway Funding
as enacted by the 2015 Legislature
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Puget Sound Gateway Funding
as enacted by the 2017 Legislature
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$20m



SR 167 Right of Way Overview
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SR 509 Right of Way Overview
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Legislative Direction – 2017 Update

The secretary of transportation must develop a memorandum of 
understanding with local project stakeholders that identifies a schedule for 
stakeholders to provide local matching funds for the Puget Sound Gateway project. 
Criteria for eligibility of local match includes matching funds and equivalent in-kind 
contributions including, but not limited to, land donations. The memorandum of 
understanding must be finalized by July 1, 2018. The department must submit a 
copy of the memorandum of understanding to the transportation committees of the 
legislature and report regularly on the status. 

During the course of developing the memorandum of understanding, the 
department must evaluate the project schedules to determine if there are any 
benefits to be gained by moving the project schedule forward.
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Legislative Direction Discussion: Funding

Local Contribution Memorandum of Understanding (MOU)
• What is the process? 

Construction & Implementation Plan
• How do we align it with the MOU and funding?
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Scenario Refinement Process
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Preliminary 
Preferred 
Scenario
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SR 509 Process SR 167 Process

3A 2C

CLOSE THE GAP

EIS EIS+

CLOSE THE GAP

$712M

$1,897M

$973M

$1,933M

$923M $1,059M

2E3B
$978M $1,080M
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Forecasted Traffic Performance
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Port Access Travel Times
(minutes)
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• 2045 Peak projected travel times for select routes
• Using Dynamic Traffic Assignment (DTA) 

/Mesoscopic Forecast Model 

AM

PM

-

-

-

-



I-5 Travel Times (minutes)

25

• 2045 Peak projected travel times for select routes
• Using Dynamic Traffic Assignment (DTA) 

/Mesoscopic Forecast Model 

AM

PM

-

-



Forecasted Performance Key Takeaways
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• Travel times for routes serving the ports see 30-40% 
improvements compared to the No Build

• Travel times through the corridor from Tacoma to Tukwila 
remain consistent between No Build and Build

• Within the segment of I-5 between I-705 and I-405 there 
are six interchange proposals being developed that will 
require close coordination between FHWA and WSDOT:

 Port of Tacoma Road
 54th Avenue
 SR 167
 SR 18/SR 161 Triangle
 324th

 SR 509



Legislative Direction – 2017 Update

Additionally, the department must consider completing a full single-point urban 
interchange at the junction of state route number 161 (Meridian avenue) and 
state route number 167 and a full single-point urban interchange at the 
junction of state route number 509 and 188th Street. 

If the department receives additional funds from an outside source for this project, 
the funds must be applied toward the completion of these two full single-point urban 
interchanges.
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SR 167 Scenario
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Scenario 2C: Full Connectivity at I-5, with Split Diamond 
Interchanges at Valley Avenue and Meridian Avenue



Scenario 2E: Full Connectivity at I-5 and Meridian Avenue, 
with Half Diamond Interchange at Valley Avenue
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SR 167 Scenario: 2C/2E Comparison

31

Legend:
Scenario 2C ($1,059M)
Scenario 2E ($1,080M)
Shared Component

Other Items Total  $180m
• Interurban Trail
• RRP & Wetland 

Mitigation

Scenario totals for 2C/2E are
based on Scenario 2C 2016 CEVP results

*No Puyallup River Bridge Widening
No VALE Connection Work

*



SR 167 Key Takeaways from Steering Committee
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• SR 167 and SR 509 Spur both operate well with tolls.
• Significant travel time savings between regional and manufacturing 

industrial centers.
• There is high use on all ramps at the Diverging Diamond Interchange 

(DDI) at I-5.
• The ramps to and from the south at the I-5 DDI show significant 

utilization.
• The DDI functions well with 2045 forecasted volumes.
• There are operational benefits to a full Meridian interchange.



SR 509 Scenario
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Scenario 3A
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Scenario 3B
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Scenario 3A/3B
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Legend:
Scenario 3A ($923M)
Scenario 3B ($978M)
Shared Component

$12M
$67M

Scenario totals for 3A/3B are
based on Scenario 3A 2016 CEVP results



SR 509 Key Takeaways from Steering Committee
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• SR 509 operates well as currently designed.
• Substantial travel time savings between regional and 

manufacturing industrial centers.
• At 188th in 2045 the southbound on and northbound off 

ramps are not heavily utilized. 
• Continuing to work with city of Kent to refine operational 

analysis for the SR 516 interchange. 



Review and Confirm the
Preferred Scenario
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Puget Sound Gateway Program Guiding Principles
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1. Support regional mobility to provide efficient movement of 
freight and people 

2. Improve local, regional, state and national economic vitality

3. Provide a high level of safety

4. Support local and regional comprehensive land use plans

5. Minimize environmental impacts and seek opportunities for 
meaningful improvements

6. Create solutions that are equitable, fiscally responsible, and 
allow for implementation over time

7. Support thoughtful community engagement and transparency



Local Access
• Meridian Interchange (west half)
• 188th Interchange (south half)
• 200th Interchange
• Valley Interchange (east half)

I-5
• SR 167 – SR 18 NB auxiliary lane
• 272nd – SR 516 NB auxiliary lane
• SR 516 – SR 509 NB collector/distributor lanes

HOV
• SR 509 HOV (fifth and sixth lanes)
• SR 509 HOV Direct Access Ramps
• SR 167 HOV (fifth and sixth lanes)
• SR 167 HOV Direct Access Ramps

Forward Compatibility (features that could be 
constructed in Phase 1 that are needed in Phase 2)
• SR 509 
• Sea-Tac Airport South Access Expressway
• I-5
• SR 167

Gateway Phasing
Preliminary Preferred Scenario
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SR 509: 3A
$923m

SR 167: 2C
$1,059m

PHASE 1 (to 2031) PHASE 2 (future)

Connect WA 
$1,565m

Toll 
$180m

Local 
$130m

FASTLANE 
$114m
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Scenario 2E: with Full Single Point Interchange at Meridian



Scenario 2E

Legend
XX (YY) = AM (PM) 

M
eridian Ave

Scenario 2C

M
eridian Ave

No Build

M
eridian Ave

(1100) 680
(2200) 1900

1200 (800)
1200 (1500)

(800) 700
(1850) 1400

1015 (675)
1400 (1500)

(740) 650
(2000) 1450

1285 (825)
2060 (2070)

(1800) 1200

1850 (1300)

(1350) 1100

1750 (1050)

(1390) 1250

2180 (1350)

Meridian Interchange Area Year 2045 Volumes



Scenario 3B: Full Diamond at 188th
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Full Diamond at 188th with South Airport Access: 2045 AM
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Full Diamond at 188th with South Airport Access: 2045 PM
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Legislative Direction Discussion: Project Scope

Preliminary Preferred Scenario
• How do we keep scope, schedule and budget in balance?

Meridian Interchange & 188th Interchange
• Should the Meridian Interchange (west half) ramps be added to 

the preliminary preferred scenario for an added $15 million?
• Should the 188th Interchange (south half) ramps be added to the 

preliminary preferred scenario for an added $55 million?
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2017 – 2019 Biennium Next Steps

• Develop local contribution memorandum of understanding, and 
construction and implementation plan

• Continue pursuit of USDOT FASTLANE funding grant 
• Begin coordination with property owners and right-of-way acquisition 
• Perform traffic operational analysis of I-5 to obtain FHWA approvals
• Complete NEPA environmental re-evaluation with FHWA approvals 
• Perform detailed tolling traffic and revenue study in advance of 

requesting legislative toll authorization 
• Further engineering design of SR 167 and SR 509
• Develop contract documents for construction of new 70th Avenue 

bridge over I-5
• Incorporate SR 509 elements into contract documents for 

construction of Sound Transit’s Federal Way Link Extension
• Continue an inclusive community engagement process 47
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More information:

Craig J. Stone, PE
Puget Sound Gateway Program Administrator
(206) 464-1222
stonec@wsdot.wa.gov

mailto:stonec@wsdot.wa.gov
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